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Precinct 1 Transportation Task Force 
August 18, 2011 

 
  

 

 

 PROJECT STATUS UPDATES 

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 2499, Section 4 

¶ FM 2499, Section 5 

¶ FM 720 (North/South) 

¶ FM 423 Frisco 

¶ US 377 Pilot Point 

¶ FM 455 

¶ Lakeview Drive 

¶ Cowling Road 

¶ Mayhill Road 

¶ Witt Road Bridge 

¶ Krugerville ï Various City Streets 

¶ Lake Sharon Extension  

¶ Parkridge South  

¶ Keaton Road 

¶ North Texas Boulevard  

¶ IH-35E Ultimate 

¶ Little Elm CIP 
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Current Activities  

¶ ROW:   TxDOT has retained three firms to acquire the E/W portion of FM 2181.  They are: AAG for parcels 

1-51 (100% complete), 122 (29A &29B will be acquired by TXDOT); ARWS for parcels 52-100 (100% 

complete); and PAS for parcels 101-148 (100% complete).  TxDOT has retained MACTEC to acquire the 

N/S portion of FM 2181 (58% complete).  ROW status reports will be provided to stakeholders. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South Segment will consist 

of the construction from Lillian Miller to the City of Denton/Corinth City limits.  The East/West Segment 

will extend from the City of Denton/Corinth city limits to IH-35E.  East/West FM 2181 will let first, and 

North/South FM 2181 will lag slightly behind East/West FM 2181.  Submission date was changed to federal 

rule to add 14-foot outside lane for bikes. 

¶ Utilities:  TxDOT contracted with Halff Associates to coordinate utility relocation.  The North/South section 

has limited SUE work done along the Summit Oaks Subdivision.  Records for the existing utilities are being 

compiled.  A field checks is planned for the week of August 22.  The East/West section utility coordination is 

in progress. A topographic survey of the water line appurtenances and sanitary sewer manholes has been 

done.  The City of Corinth and Oncor Electric are complete with their utility relocation designs, but the 

agreements have not been executed. 

¶ See attached report from Huitt-Zollars.  

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From):  Lillian Miller  Lillian Miller  Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction:  Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm:  Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans Submission: September 2011 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: *  N/S Section: *  

DCIS Let Date E/W Section: January 2012 N/S Section: *   
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

August 2011 
 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section of the Project and is now 

underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 is being updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 are being revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM 2499 south project and FM 2499 north 

project to FM2181 project.  Additional survey has been scoped to determine limits of 

temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision. 

Additional survey has been scoped to account for recent developments along the corridor. 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars is preparing Hydraulic Reports for both the EastïWest and NorthïSouth Projects. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars is continuing to prepare 90% PS&E plans for North-South Section of the project. 

Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 

Ongoing coordination with the City of Denton on new signal installations and upgrades within 

the project limits. 

Huitt Zollars has incorporated the connection at FM 2499 into the FM 2181 plans and will 

survey and tie to the ongoing construction south of FM 2181. 

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 
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Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Huitt Zollars is revising plans to accommodate a 14-foot outside lanes for shared use with 

bicyclists per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Outstanding Issues: Geotechnical requirements for retaining wall design. 

 ROW Parcels with change in ownership since the ROW documentation 

was performed. 

 New signals being warranted at several intersections within project 

limits. 

 Coordinating with TxDOT on replacing screen walls for Corinthian 

Palisades Subdivision in East ï West Project. 

Huitt Zollars is working with TxDOT to obtain a Design Waiver for 

elimination of median curb offsets.  
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Current Activities  
 

¶ FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA.   

¶ Lake Dallas has implemented new speed limits. On June 15, 2011, the NTTA Board of Directors 

approved raising the speed limit on the toll bridge to 50 mph.  On June 21, Ivan Langford 

confirmed Little Elmôs intent to raise their speed limit after the county raises the speed limit in the 

county section.  A public hearing will be held on September 6, 2011, at 9:00 a.m. at the Denton 

County Courthouse. 

¶ See attached meeting minutes regarding utility coordination. 

¶ See attached TxDOT report. 

  

Lake Lewisville Bridge & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 



Precinct 1 Project Report                             August 2011 6 

UTILITY COORDINATION UPDATE NOTES 
August 18, 2011 

(See utility coordination meeting minutes next page) 
 
 
 
CoServ:  They are finished on the west end until Suddenlink moves; Suddenlink is currently still on 
CoServ poles. 
 
Grande Comm:  Completion date pushed back to September 1; relocations are around 80% complete 
 
Suddenlink:  They are in conflict and still utilizing CoServ poles; they are currently working on permits 
with TxDOT. 
 
AT&T:  The end of July completion date was for the west side only; the relocations are around 70% 
complete now with the east portion to be completed as mentioned in December 2011.  This is the 
largest portion of the utility relocations. 
 
Little Elm:  AT&T was in the way, but they should now be finished by August 26. 
 
Atmos Energy:  They have to make some revisions to their permits and resubmit to TxDOT. 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: August 3, 2011  
Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  January 2014 

 

Current Activities:   
 

Current activities include: Awaiting utility relocation. Abrams continues to prepare work area at 

Lake Lewisville Bridge. Drilling shafts for Lake Lewisville Bridge began on August 15, 2011.  

 

  

Narrative Description of last monthôs activities:  Prepping work area for Lake Lewisville bridge 

construction. Awaiting utility relocation 

 

 

Narrative Description of activities planned for next month:  Awaiting utility relocation 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:   n/a 

 

Other items of significance:   
1) Suddenlink Communications has not relocated their lines and will not respond or attend utility 

meetings. 

2) Atmos Gas is renegotiating their utility agreement with TxDOT. 

3) Grande is in the process of moving their utility lines, but behind schedule. 

4) AT&T is in the process of moving their utility lines, but behind schedule.  
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Current Status: 
 

¶ Denton County and the communities along FM 2499-4 hosted a Ribbon Cutting Ceremony on 

Saturday, October 30, 2010.  

¶ TxDOT authorized the signal at FM 2181 and will be maintaining it.  The signal was installed 

and was fully functional on November 4, 2010. 

¶ CoServ received payment for the signal installation and sent out a crew on February 24, 2011, 

to connect the signal circuits. 

¶ The project completion date has been delayed somewhat due to lack of rain; landscaping cannot 

be completed until rain commences and planting season begins on September 15, 2011. 

¶ See Attached Construction Status Report from TxDOT. 

FM 2499 ï Section 4 

CSJ: 2681-01-009 Public Hearing: July 31 & October 4, 2003 

Limits (From):  FM 407 FONSI: June 2005 

            (To): FM 2181 100% Plans: November 2006 

Length: 4.7 miles Let Date: November 2007 

Est. Const. Cost: $45 million Open to Traffic:  October 2010 

Description: 
Construct to four-lane divided urban 

roadway 
Construction Complete: October 2011 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report:   August 8, 2011 

Report prepared by:   Mark Wiley 

 
Project:     NH2008(040)  

Control:    2681-01-009   

Highway:  FM 2499 

Limits:       From:  FM 407 

       To:  FM 2181 

 

Contractor:  Ed Bell Construction Company 

TxDOT Project Manager:    Mark Wiley                      Phone: (214) 336-0326 

 

Date Work Began:                 June 16, 2008   

Anticipated Completion Date:    October 2011 

 

Current Activities:    Striping crosswalks remains to be completed.    

 

Narrative Description of last monthôs activities: Project cleanup and punch list items.  

 

Narrative Description of activities planned for next month: Punch list items.  

 

Traffic issues: FM 2499 is open to traffic. Periodic lane closures will remain to complete construction.  

 

Plans for changes in traffic patterns: N/A 

 

Item(s) of work currently controlling project completion:   Punch list items 

 

Other items of significance:   N/A 
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Current Activity : 

 

¶ ENV: This project will require non-regulatory mitigation and ongoing coordination.  After 

approval of the EA, Halff will publish a Notice of Availability (NOA).   

¶ PS&E: 100% interim plans for walls, TCP, drainage, signage, striping, and signals were 

submitted to TxDOT on August 5, 2011. 

¶ ROW:  ROW and easement parcels have been reduced in size and deleted where possible with 

some minor design modifications.  The total number of parcels has been reduced from 39 to 31, 

which includes ROW and drainage easements.  ROW acquisition has not yet begun.  Land value 

has been determined, and acquisition should begin in the next few months. 

¶ Denton County is proceeding with a TIP modification to shift Right-of-Way acquisition to 

Regional Toll Revenue Initiative.  The approval of the modification is anticipated by May 2011.   

¶ The City of Denton will expose W&S lines.  50% of the SUE test holes are completed and 

surveyed.  A utility coordination meeting was held at the Area office on July 26, 2011. 

¶ Some ongoing coordination with developers in the corridor is needed.  

FM 2499 ï Section 5 

CSJ: 2681-01-012 EA Complete for TxDOT review: March 2004 

Limits (From):  FM 2181 EA and Schematic submitted: June 2004 

            (To): IH-35E Clearance for Public Involvement: October 16, 2007 

Length: 2.97 miles Public Hearing: January 17, 2008 

Est. Const. Cost: $30.4 million FONSI: November 3, 2010 

Description: 
Construct six-lane divided urban 

roadway 

100% PS&E: September 2011 

ROW Complete: *  

Utilities Relocated: *  

Firm:  Halff Associates Project Tracker Let Date: *  

Key Contact: Mike Romanowski Construction complete: *  
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Current Activities  

 

¶ See attached TxDOT status report. 

 

  

FM 720 North/South 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 2011 

Est. Const. Cost: $33,000,000 FONSI: November 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: August 2012 

ROW Acquisition Complete: May 2013 

Firm:  TxDOT Utility Relocation Begins: February 2013 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 
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FM 720: From Eldorado Pkwy To US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Thursday, August 18, 2011: 

 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 
Á Environmental Assessment approved:  July 5, 2011. 

 
FUTURE MILESTONES 
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: November 2011 
Á 60% PS&E revisions complete: March 2012.   
Á 100% PS&E complete: August 2012.   
Á Estimated Letting Date:  February 2013 based on current Env clearance and 

ROW acquisition time lines.   

 
SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011 
Á Remaining Environmental Schedule:   
 Public Hearing: August 25, 2011 
 Public Comment period, address comments, submit public hearing packet  for 
review: Sept-Oct 2011 
 Environmental Clearance expected: November 2011 
  

DESIGN 
Á PS&E: currently 58 % complete 
Á 60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T 

Central Office facilities) - estimate completion by March 2012 
Á 100% PS&E ï estimate completion by August 2012 
Á Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 
Á Additional items remaining for 100% PS&E: 

Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
 

 
Texas

Department

of Transportation
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Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 

 
ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  

Á ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage ï Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility ï Revise 7 parcels, 
remove 1 parcel (AT&T).   

Á Estimate ROW acquisition complete by May 2013 based on current Env 
clearance.   

 
UTILITIES 
Á WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 

Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

Á AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17ô from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

Á Utility Relocations ï Projected to begin by February 2013 based on Env 
clearance and ROW acquisition time lines.  
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Current Activity : 

 

¶ Pavement Design Change on the middle project will be changed by TxDOT Denton as it was 

determined that there was only 4 inches of subgrade savings using the new TxDOT 

criteria.  There may be no savings in dollars, but there will be significant savings in time and 

disruption. 

¶ ROW:  TxDOT has contracted with ARWS to complete the Right-of-Way acquisition.  ARWS 

began work in December 2010.  There are approximately 60 parcels to be acquired.  Status 

reports will be provided electronically to stakeholders. 

¶ See attached Jacobs Progress Report. 

¶ See attached TxDOT Project Report. 

  

FM 423: North and Middle Sections 

CSJ: 1315-02-009 ROW Acquisition Begins: December 2010 

Limits (From):  Stewart Creek Road ROW Acquisition Complete: January 2012 

            (To): US 380 Utility Relocation Begins: July 2011 

Length: 6.91 miles Utility Relocation Complete: February 2012 

Ext. Const. Cost: To be determined Let Date: September 2011 

Description: 
Construct four to six-lane divided urban 

roadway 
Construction Begins: March 2012 

Firm:  Jacobs Engineering Construction Complete: March 2014 

Key Contacts:  Debbie Neubert, Olivia Tanyadji, Audie Harris 

TxDOT Contact:  Noe Rodriguez 


